

Project tracking - V1.0

การเพิ่ม Project -> Click ที่ปุ่ม

+ New project

Project Tracking
Engineering Off-Site

+ New project

Overview

- Pipeline
- PM cards
- Table
- BOM
- Dashboard

COMMAND CENTER

Project Tracking Overview

A focused view of delivery health, pipeline value, and projects that need attention.

Search projects, customers, PMs...

Filters: All, Pipeline, Delivery, Critical, FY69

STATUS: Any status | DOMAIN: Any domain | PRIORITY: Any priority | FISCAL YEAR: Any FY

PROJECTS	TOTAL VALUE	PIPELINE VALUE	IN DELIVERY	COMPLETED	OVERDUE
15	฿467M	฿372M	3	1 6.7% complete	2 1 due this week

Needs attention

Sorted by due risk, critical priority, then high-value work.

2 overdue | 1 due soon | 0 critical

Warning	Project Name	Status	Priority	Value	Due Date
Overdue by 17 days	T-VER บริการคาร์บอน	Project Delivery	High	\$30M	14 Jun 26
Overdue by 5 days	AI Chatbot กสมรสพลาเน็ต	Project Delivery	Medium	\$8M	26 Jun 26
Due in 3 days	AI โครงการ DEMO	Project Delivery	Low	\$5M	4 Jul 26
High-value pipeline	Test1	Pre-Sale	Medium	\$1M	-

Light mode

Admin
ADMIN

Create project

จะแสดงหน้า Form ให้ข้อมูลของโปรเจค



DRAFTING

Untitled project

01 Identity

02 Planning

03 Timeline

Medium priority · Future

01 Identity

PROJECT NAME

What are we building?

Please fill out this field.

DESCRIPTION

One or two sentences — the scope in plain words.

DOMAIN

IoT

CUSTOMER

Org name

PROJECT MANAGERS

+ Choose project managers

TAGS

Type and press Enter

WILL SAVE AS

Medium

Future

Cancel

Create project

PRIORITY

FISCAL YEAR

DRAFTING

Untitled project

01 Identity

02 Planning

03 Timeline

Medium priority · Future

02 SECTION TWO Planning

PRIORITY

Medium

FISCAL YEAR

Future

VALUE (THB)

0

฿ 0

03 SECTION THREE Timeline

START DATE

mm/dd/yyyy

DUE DATE

mm/dd/yyyy

% Progress is derived live from the project's process checklist. You don't set it here.

เมื่อกรอกข้อมูลครบ จากนั้นกด

Create project

WILL SAVE AS

Medium

Future

Cancel

Create project

การแสดงผลข้อมูลรายละเอียดของ Project ในแต่ละ page

1. Overview - 1

Project Tracking
Engineering Off-Site

COMMAND CENTER
Project Tracking Overview
Updated 01/07/2026

A focused view of delivery health, pipeline value, and projects that need attention.

Search projects, customers, PMs...

Filters: All, Pipeline, Delivery, Critical, FY69

STATUS: Any status | DOMAIN: Any domain | PRIORITY: Any priority | FISCAL YEAR: Any FY

PROJECTS	TOTAL VALUE	PIPELINE VALUE	IN DELIVERY	COMPLETED	OVERDUE
15	฿467M	฿372M	3	1 6.7% complete	2 1 due this week

Needs attention
Sorted by due risk, critical priority, then high-value work.

Overdue by 17 days	T-VER บริการคาร์บอน	Project Delivery	High	฿30M	14 Jun 26
Overdue by 5 days <td>AI Chatbot กรมสรรพสามิต</td> <td>Project Delivery</td> <td>Medium</td> <td>฿8M</td> <td>26 Jun 26</td>	AI Chatbot กรมสรรพสามิต	Project Delivery	Medium	฿8M	26 Jun 26
Due in 3 days <td>AI โครงการ DEMO</td> <td>Project Delivery</td> <td>Low</td> <td>฿5M</td> <td>4 Jul 26</td>	AI โครงการ DEMO	Project Delivery	Low	฿5M	4 Jul 26
High-value pipeline <td>Test1</td> <td>Pre-Sale</td> <td>Medium</td> <td>฿1M</td> <td>-</td>	Test1	Pre-Sale	Medium	฿1M	-

Light mode

Admin ADMIN

Overview-1: ภาพรวมโปรเจกต์ทั้งหมด เช่น Total projects, Value, Status

Overview - 2



Overview-2: ภาพรวมโปรเจกต์ในรูปแบบแผนภูมิชนิดต่างๆ

2. Pipeline

PTTrk Project Tracking
Engineering Off-Site

+ New project

Overview

Pipeline

PM cards

Table

BOM

Dashboard

Light mode

Admin ADMIN

PIPELINE BOARD

Pipeline

Drag projects through the delivery lifecycle and watch value/risk move with them.

Search projects, customers, PMs...

All Pipeline Delivery Critical FY69

STATUS: Any status
DOMAIN: Any domain
PRIORITY: Any priority
FISCAL YEAR: Any FY

Pre-Sale
7 projects ฿271M

Project Initiation
2 projects ฿57M

Award
0 projects ฿0

Project Delivery
5 projects ฿64M

Completed
1 projects

Test1
Robot Medium
A tot
tag
✓ No tasks ฿1M

Marker Phase 4
PLC High
u โรงงาน Y
เร่งด่วน
✓ 1/3 tasks ฿40M

Marker Phase 5
PLC Medium
u โรงงาน Y
✓ 1/3 tasks ฿17M

Kiosk ตรวจสอบเอกสาร R1
Robot High
u กสมสพฯ นิด
เร่งด่วน
✓ 0/3 tasks ฿40M

AI Chatbot กสมสพฯ นิด
AI Medium
u กสมสพฯ นิด
เร่งด่วน
✓ 2/3 tasks 5d overdue ฿8M

AI โครงการอัตโนมัติ
AI Medium
u เอกชน
เร่งด่วน

Vision Sensor
Vision Replacement P3 10 ใน 30
u โรงงาน X
เร่งด่วน
✓ 3/3 tasks ฿7

Pipeline: จัดกลุ่ม Project จำแนกตามสถานะ (Status)

3. PM Cards

The screenshot displays the 'Project Tracking' (PTrk) interface, specifically the 'PM cards' section. The interface is dark-themed with teal accents. On the left is a sidebar with navigation options: Overview, Pipeline, PM cards (highlighted), Table, BOM, and Dashboard. The main area is titled 'PEOPLE BOARD PM cards' and includes a search bar and filters for All, Pipeline, Delivery, Critical, and FY69. Below these are dropdowns for Status, Domain, Priority, and Fiscal Year. A red box highlights the top row of PM cards, which are organized by project manager. Each card shows the PM's name, a count of projects, a budget, and a list of project cards. The project cards include details like name, status, priority, and progress.

PM	Projects	Budget	Projects
Admin	2 projects	฿31M	Test1 (Robot, Medium, No tasks, ฿1M)
นายชัช	3 projects	฿183M	E-STAMP (IoT, High, No tasks, ฿60M)
นายบี	4 projects	฿152M	Marker Phase 4 (PLC, High, 1/3 tasks, ฿40M)
นายปัญญา เจริญผล	2 projects	฿45M	AI โครงการ DEMO (Robot, Low, 2/3 tasks, 3d left, ฿5M)
นายพิชิต	2 projects		AI Chatbot (AI, 2/3 tasks)

PM cards: จัดกลุ่ม Project จำแนกตามผู้รับผิดชอบ (PMs)

4. Table

PTrk

Project Tracking

Engineering Off-Site

+ New project

Overview

Pipeline

PM cards

Table

BOM

Dashboard

Light mode

AD

Admin

ADMIN

→

PROJECT TRACKING · TOTAL PROJECTS : 15 · 01 JULY 2026

Tracking Table

COMFORT COMPACT Export

Lists of the current projects pipeline — sort, filter, inspect, and export.

Q Search projects, customers, PMs...

All

Pipeline

Delivery

Critical

FY69

STATUS

DOMAIN

PRIORITY

FISCAL YEAR

Any status

Any domain

Any priority

Any FY

15 ENTRIES IN VIEW OF 15 ON RECORD

Nº	DOMAIN	PROJECT	PM	CUSTOMER	VALUE	PRIORITY	STATUS	PROGRESS	DUE DATE
01	Robot	Test1	Admin	tot	฿1M	Medium	Pre-Sale	11%	-
02	IoT	T-VER บริการคาร์บอน	Admin	เอกชน	฿30M	High	Project Delivery	67%	14 Jun 26
03	AI	AI Chatbot กรมสรรพสามิต	นายพิชัยวร โพธิ์ดอกไม้	กรมสรรพสามิต	฿8M	Medium	Project Delivery	67%	26 Jun 26
04	Robot	AI โครงการ DEMO	นายปัญญา เจริญผล	เอกชน	฿5M	Low	Project Delivery	67%	4 Jul 26
05	AI	AI โครงการอัตโนมัติ	นายพิชัยวร โพธิ์ดอกไม้	เอกชน	฿9M	Medium	Project Delivery	67%	11 Jul 26

Table: แสดงรายการ Project ทั้งหมดในรูปแบบตาราง สามารถ Export to Excel/PDF ได้

4.1 สามารถเข้าไปแก้ไขรายละเอียดของ Project ได้โดยการ click ที่แถวที่ต้องการแก้ไขข้อมูล จากนั้นกด Edit

The screenshot displays a Project Tracking application interface. On the left is a sidebar with navigation options: Overview, Pipeline, PM cards, Table (highlighted), SCM, and Dashboard. The main area shows a list of projects. A modal titled 'PROJECT DETAIL Test1' is open, showing project information. At the top right of the modal, there are 'Edit' and 'Delete' buttons. The 'Edit' button is highlighted with a red rectangle. Below the buttons, the project status is 'Pre-Sale' with a progress bar at 11%. A horizontal menu includes options like Summary, Tasks, Process, Survey, Meeting, BOM & Cost, Verification, Exceptions, Comments, and Activity. The 'Summary' tab is active, showing a table of project details:

Test1	
DOMAIN	Robot
CUSTOMER	tot
PM	Admin
FISCAL YEAR	future
START DATE	19 Jun 26
DUE DATE	-

At the bottom of the modal, there is a 'PROGRESS' section with a progress bar at 11% and a 'tag' input field.

4.2 จะขึ้น Form ให้แก้ไขเหมือนกับขั้นตอนการเพิ่ม Project

The screenshot shows a dark-themed web application with a sidebar on the left containing navigation links like 'New project', 'Overview', 'Pipeline', 'PM cards', 'Table', 'SCM', and 'Dashboard'. The main content area displays the 'Edit project' modal for a project named 'Test1'.

Edit project [Close]

EDITING
Test1

01 Identity (Active)
02 Planning
03 Timeline

Medium priority Future

01 SECTION ONE
Identity

PROJECT NAME
Test1

DESCRIPTION
Test1

DOMAIN: Robot CUSTOMER: tot

PROJECT MANAGERS 1: Admin x + Add PM

TAGS: tag x

WILL SAVE AS: Medium / Future

CANCEL Save changes

PRIORITY FISCAL YEAR

5. BOM – สามารถ เพิ่ม/สร้าง/บันทึก รายการอุปกรณ์ และส่งออกเป็น Excel/PDF

5.1 เพิ่มโดยการกด

+ Add New

Project Tracking
Engineering Off-Site

+ New project

Overview
Pipeline
PM cards
Table

BOM

Dashboard

Light mode

Admin
ADMIN

BOM & COSTING · TOTAL RECORDS : 3 · 01 JULY 2026

BOM Inventory

All recorded materials, products, and equipment across every project — search, sort, and export.

Search device, spec, category, supplier, project...

03 RECORDS IN VIEW OF 3 ON RECORD

Nº	PROJECT ▲	DEVICE NAME	CATEGORY	VERSION	QTY	UNIT	POSITION	UNIT PRICE	TOTAL PRICE	LEAD TIME	SUPPLIER	APPROVED ON
01	E-STAMP	Vision Sensor Camera	HW	VS-2000X	5	Set	เครื่องจักร A1	2,000	10,000	45	บจก. เอบีซี	10 Jun 26
02	Test1	HALCON	SW	24.1	1	Set	Line 1	200,000	200,000	30	SP	10 Jun 26
03	Test1	HALCON	SW	24.1	2	Set	Line 1	200,000	400,000	30	SP	10 Jun 26

5.2 กรอกข้อมูลในแต่ละช่อง จากนั้น click

Add record

The image shows a dark-themed web application interface for adding a BOM record. The form is titled "Add BOM record" and contains several input fields. A red rectangular box highlights the "Add record" button at the bottom right of the form.

Add BOM record	
PROJECT * Test1	
APPROVED ON mm/dd/yyyy	CATEGORY HW
DEVICE NAME Encoder	VERSION 1.0
SPEC 2000 Pulses	
QUANTITY 2	UNIT pcs.
POSITION Line 1	UNIT PRICE 5000
TOTAL PRICE 10000	LEAD TIME (DAYS) 20
SUPPLIER AAA corp.	
Cancel	Add record

5.3 รายการจะถูกบันทึกใน Record

BOM & COSTING · TOTAL RECORDS : 4 · 01 JULY 2026

BOMInventory

All recorded materials, products, and equipment across every project — search, sort, and export.

Search device, spec, category, supplier, project...

04 RECORDS IN VIEW OF 4 ON RECORD

Nº	PROJECT ▲	DEVICE NAME	CATEGORY	VERSION	QTY	UNIT	POSITION	UNIT PRICE	TOTAL PRICE	LEAD TIME	SUPPLIER	APPROVED ON
01	E-STAMP	Vision Sensor Camera	HW	VS-2000X	5	Set	เครื่องจักร A1	2,000	10,000	45	บจก. เอบีซี	10 Jun 26
02	Test1	Encoder	HW	1.0	2	pcs.	Line 1	5,000	10,000	20	AAA corp.	-
03	Test1	HALCON	SW	24.1	1	Set	Line 1	200,000	200,000	30	SP	10 Jun 26
04	Test1	HALCON	SW	24.1	2	Set	Line 1	200,000	400,000	30	SP	10 Jun 26

+ Add New

+ Create BOM List

Saved Lists

↓ Export

Import

5.4 การสร้าง BOM list: กดที่ปุ่ม **+ Create BOM List** -> กรอกชื่อ -> เลือก project -> เลือกอุปกรณ์จาก record
-> กด save เพื่อบันทึกรายการ สำหรับเรียกใช้ในอนาคต

Create BOM List

LIST NAME *

Test List

TARGET PROJECT *

Test1

FILTER BY SOURCE PROJECT

— all projects —

SEARCH

device, spec, supplier...

☐ Show selected only

2 selected of 4 visible

☐	PROJECT	DEVICE	CATEGORY	QTY	UNIT PRICE	TOTAL PRICE	SUPPLIER
☒	Test1	Encoder	HW	2	5,000	10,000	AAA corp.
☐	E-STAMP	Vision Sensor Camera	HW	5	2,000	10,000	บจก. เอบีซี
☒	Test1	HALCON	SW	1	200,000	200,000	SP
☐	Test1	HALCON	SW	2	200,000	400,000	SP

Cancel

Save & Export Excel

Save & Export PDF

Save

Save & Export Excel

Save & Export PDF

เพื่อส่งออกเป็น Excel / PDF

PDF

-STAMP-2026-06-30.pdf

3 / 3

100%



28

100

BOM List — Test BOM

Project: E-STAMP

Approved on	Category	Device name	Version	Spec	Quantity	Unit	Position	Unit price	Total price	Lead time (days)	Supplier
10/06/2026	HW	Vision Sensor Camera	VS-2000X	5 MP	5	Set	เครื่องวัด A1	2,000	10,000	45	บริษัท เทคโนโลยี
10/06/2026	SW	HALCON	24.1	200ns	1	Set	Line 1	200,000	200,000	30	SP

Page 3 of 3 Generated 30/06/2026, 11:10:17

Excel

bom-list-Test_BOM-E-STAMP-2026-06-30 - Excel

 Search

Boonyarath Akkarasongthum

Draw	Page Layout	Formulas	Data	Review	View	Developer	Add-ins	Help
------	-------------	----------	------	--------	------	-----------	---------	------

Paste
Copy
Format Painter
Clipboard

Calibri 11 A A

B I U   A

Font

Alignment

Number

\$ % , ←⁰.₀₀ →⁰⁰.₀

Number

Conditional Formatting Format as Table Cell Styles

Insert Delete Format

Cells

AutoSum
Fill Sort & Filter
Clear Filter
Editing

J11

✓	f_x	
---	-------	--

[illegible]

6. Dashboard: แสดงข้อมูลในรูปแบบ Dashboard Report ทั้งหมด 4 Sections สามารถส่งออกเป็น Excel ได้

PTrkProject Tracking
Engineering Off-Site

+ New project

Overview

Pipeline

PM cards

Table

BOM

Dashboard

Light mode

Admin
ADMIN

EXECUTIVE VIEW · ภาพรวมผู้บริหาร

Dashboard · แดชบอร์ดโครงการ

A single-project executive report — เลือกโครงการเพื่อดูสรุปภาพรวม, ต้นทุน, เอกสาร และตารางติดตาม 20 ขั้นตอน

โครงการ · PROJECTTest1Full project pack (.xlsx)

1. EXECUTIVE SUMMARY & PROJECT HEALTH

สรุปภาพรวมและสุขภาพโครงการ

Download Export

ชื่อโครงการ · PROJECT	ความสำเร็จ · PROGRESS	ผู้จัดการ · PM	สถานะโครงการ · HEALTH
Test1	11% (2/19 งาน)	Admin	At Risk
กำหนดส่ง PROPOSAL · PROPOSAL DUE	คอขวดปัจจุบัน · CURRENT BLOCKER		
—	Requirement Meeting#2 & Site Survey#1 (Admin)		

2. COST & PROCUREMENT INSIGHTS

ข้อมูลต้นทุนและความเสี่ยงจัดซื้อ

Download ExportImport

ต้นทุนรวม จาก BOM · TOTAL COST (BOM)	มูลค่าโครงการ · PROJECT VALUE	ซัพพลายเออร์ที่รอนานสุด · LONGEST-LEAD SUPPLIER	วันลูกค้ายืนยัน BOM · CUSTOMER BOM APPROVAL
฿600K	฿1M	SP 30 วัน · 30 days	10 Jun 26
2 รายการ · 2 items	จากข้อมูลโครงการ · From project record	HALCON	วันที่ล่าสุดที่ลูกค้ายืนยัน · Latest approval date

มูลค่าที่ออกจากการขอแก้ไข · VALUE ADDED FROM CHANGE REQUESTS

เพิ่มขึ้น: 0 · No change requested

3. DOCUMENT INTELLIGENCE

ข้อมูลเชิงลึกจากเอกสารย่อยหน้างาน

↓ Export

Import

📌 SITE SURVEY • สำรองหน้าจอ

— ไม่มีบันทึก • No record

📌 VERIFY SOLUTION • ทดสอบระบบ

— ไม่มีบันทึก • No record

📌 CUSTOMER MOM • ประชุมลูกค้า

— ไม่มีบันทึก • No record

📌 EXCEPTION LOG • บันทึกข้อบกพร่อง

— ไม่มีบันทึก • No record

4. SOLUTION PROCESS

กระบวนการทำงาน Solution

19 steps • 2/19 done

↓ Export

Import

สัปดาห์ • WK	รายละเอียดขั้นตอน • SOP	ผู้รับผิดชอบ • RESPONSIBLE	วันเริ่มงาน • START	กำหนดส่ง • DUE	สถานะงาน • STATUS
WK 1 REQUIREMENT MEETING#2 & SITE SURVEY#1 2/3					
Wk 1	• รับ Requirement และเอกสารจากลูกค้าก่อน meeting	Admin	19 Jun 26	22 Jun 26	🟢 DONE
Wk 1	• พุดคุยรับข้อมูลจากลูกค้า	Admin	19 Jun 26	22 Jun 26	🟢 DONE
Wk 1	• เตรียมคำถามที่จะถามเพื่อขอข้อมูลเพิ่มเติม	Admin	19 Jun 26	22 Jun 26	🔴 OVERDUE
WK 1 - 3 DRAFT CONCEPT (สรุปเพื่อพูดคุยกันภายใน) 0/8					
Wk 1 - 3	• เข้าใจปัญหาและเป้าหมาย	Admin	23 Jun 26	7 Jul 26	🟡 IN PROGRESS
Wk 1 - 3	• Site survey ตามข้อมูลที่ได้ ก่อนและหลัง Meeting	Admin	23 Jun 26	7 Jul 26	🟡 IN PROGRESS
Wk 1 - 3	• สรุปข้อมูลที่ได้จากลูกค้ากันภายในแผนก/ทีม	Admin	23 Jun 26	7 Jul 26	🟡 IN PROGRESS
Wk 1 - 3	• วิธีการทำ ขั้นตอน ในทุก Requirement	Admin	23 Jun 26	7 Jul 26	🟡 IN PROGRESS
Wk 1 - 3	• ตอบปัญหาทุกข้อ ถ้าปัญหาไหนทำไม่ได้ ให้ Remark ไว้	Admin	23 Jun 26	7 Jul 26	🟡 IN PROGRESS
Wk 1 - 3	• ประชุมยืนยันความเข้าใจกันภายในทีม	Admin	23 Jun 26	7 Jul 26	🟡 IN PROGRESS
Wk 1 - 3	• Site survey #2 #3 (อาจจะไม่มีก็ได้)	Admin	23 Jun 26	7 Jul 26	🟡 IN PROGRESS
Wk 1 - 3	• POC	Admin	23 Jun 26	7 Jul 26	🟡 IN PROGRESS